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DRAFT HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

August 25, 2011 
 
These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on August 25, 2011, at the 
CH2M HILL offices in Oakland, California. Participants in the meeting included the BCT, which 
is made up of representatives from the United States (U.S.) Department of the Navy (Navy), the 
U.S. Environmental Protection Agency (USEPA), the California Department of Toxic 
Substances Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board 
(RWQCB). The City of San Francisco (City), their consultants, the Lennar team of developers, 
and Navy consultants also attended the meeting. These minutes describe the key points, 
decisions, and action items agreed to at the meeting. A list of attendees is included as Attachment 
A. The document review table is included as Attachment B. Action items from the meeting are 
included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy, Base Environmental Coordinator [BEC]) began the meeting with 
introductions. Craig Cooper (USEPA), Ryan Miya (DTSC), and Ross Steenson (RWQCB) were 
present to represent the regulatory agencies involved on the project.  

Action Items:     

 The Navy will provide the California Department of Public Health (CDPH) with model 
parameters and types of models being run at Sites 7 and 18. In Progress. Mr. Yantos 
stated that the Navy has prepared the dose modeling package and it is currently in 
review. The Navy will send out the package by September 1, 2011, to CDPH and follow it 
up with a meeting. Mr. Forman added that there might not be enough travel budget for 
the Navy to attend the meeting at the CDPH offices but they will discuss this at a later 
date. The Navy thinks it would be best to meet with CDPH during the week starting 
September 12, 2011. Mr. Yantos will look into which date is the most convenient for the 
meeting with CDPH. Mr. Forman requests that USEPA also be in attendance at this 
meeting between CDPH and the Navy. In addition, Amy Brownell with the City would 
like a copy of the dose modeling package when it is sent to CDPH.  

 Provide Mike McGowan information regarding cancer risk for radiological 
contamination that falls within the risk range of 10-4 versus 10-6 and how action levels 
compare to the 10-6 risk level. In progress. Mr. Yantos noted that Mr. McGowan wanted a 
greater explanation of risk in the executive summary of the radiological reports but he 
was hoping that Mr. McGowan would submit additional comments on this subject as 
clarification. Mr. McGowan explained that he was looking for clarification with respect 
to the radiological Cancer Risk threshold and why it differs from the acceptable Cancer 
Risk threshold for the CERCLA cleanup. Mr. Yantos stated that they would revise the 
RTCs to explain why Cancer Risk of 10-4 is acceptable for the radiological program and 
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will revise the executive summaries in the radiological reports to provide a more simple 
explanation of the risk numbers for the public to review.  

 Develop estimate for mass of creosote removed from the San Francisco Bay. In Progress. 
Mr. Forman mentioned the Ms. Jackie Dunn (Navy) had worked on this estimate but were 
having a hard time quantifying the amount of creosote in the wood. Mr. Miya stated that 
the overall purpose of this action item was to help the Navy provide additional 
information to the public concerning amount of creosote removed from the environment..  

 CirclePoint will meet with Jackie Lane (USEPA) and provide community contact list 
used for setting up the introduction of the Community Information Manager (CIM) 
meetings. Complete. Mr. Forman noted that they got a return mailing from Leon 
Muhammad and will stop contacting him if his address has changed. Ms. Brownell 
recommended calling him to see if he has a new address.  

 Navy will discuss Submarine Pens or Dry Docks 5 through 7 with Laurie Lowman 
(Navy) to see why they have historically been included on maps showing them as 
radiologically impacted when they were not identified in the Historic Radiological 
Assessment Report. In Progress. Mr. Forman will continue to follow up with Ms. Laurie 
Lowman to see what needs to be included in the radiological screening activities.  

2.0 Radiological Update (Chris Yantos, Navy)  

Mr. Forman began the radiological program update and summarized the Crisp Road/Parcel E 
sanitary sewer and storm drain removals and building surveys. Mr. Forman said that the Navy is 
waiting on free release letters from CDPH for Building 810 and 414 and the Navy is waiting on 
the CDPH confirmation sample request for the Building 701 site. The Navy has been trying to 
get in touch with CDPH to address some of these outstanding items. Mr. Miya noted that CDPH 
is likely to request confirmation samples at Building 701 and 704 and possibly for Building 414.  

The Navy is currently drafting response to comments on the Draft Final Status Survey (FSS) for 
Building 704 and the Draft FSS for Installation Restoration (IR)-04 Scrap Yard is in Navy 
Radiological Affairs Support Office (RASO) review. The Draft UC-3 Remedial Action 
Completion Report (RACR) is anticipated for submittal on October 14, 2011.  

The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011 and 40 percent 
of the parcel is complete. Mr. Forman added that the excavation soil is going to radiological 
Screening Yards 3 and 4. To date, 14,140 linear feet of sanitary sewer and storm drain lines have 
been removed. Thirteen of the survey units have received backfill approval. Six of the survey 
units are complete and the remaining units are in process and 11 survey units are currently being 
surveyed and sampled.  
 
Mr. Forman summarized the Parcel C building surveys. The Navy issued Draft FSS reports for 
Buildings 214 and 271 during the previous week. The Navy has completed surveys of Buildings 
203, 241, and 272, and the data is under internal review. The North Pier radiological survey 
activities are beginning because the pier demolition work is complete. The demolition of non-
impacted Building 234 was completed on August 18, 2011.  
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Mr. Forman noted that former Building Foundation 503, which is the area currently occupied by 
Building 606, was removed down to a depth of 6 feet below the surface when Building 606 was 
constructed. This excavation would have removed any radiologically impacted soil. Therefore, 
there will be minimal impacts to tenants in Building 606. Mr. Cooper asked if they have the 
historic drawings of the sanitary sewer system in this area. Mr. Bill Dougherty (TTEC) stated 
that they have the drawings and the sanitary lines have been verified in the field. The excavated 
soil from former Building 503 was used in the WA-36 area and this area is being screened for 
radiological impacts.  
 
The sanitary sewer and storm drain line removal commenced in the Parcel E 500-series buildings 
and building sites on July 12, 2011, and is approximately 30 percent complete. To date, 
6,060 linear feet of sanitary sewer and storm drain lines were removed. The Navy received, by 
barge, 50,000 tons of import material for use as backfill. RASO approved task-specific plans 
(TSPs) for Building Sites 503, 507, 508, 509, and 517. Mr. Forman summarized the field work at 
the Parcel E 500-series buildings and building sites. The site preparation activities are 
continuing, the Navy is conducting radiological surveys of the Building 503 site soil, the Navy 
completed surveying of former Buildings 509 and 517 concrete foundations, the Navy is 
continuing to perform material and equipment (M&E) surveys in Building 521, and the Navy is 
sorting debris and soil from Building 506 and 520.  
 
Mr. Forman said that the TSP is being revised for the Gun Mole Pier and the South Pier. All 
exposed soil areas have been surveyed and the Navy is demolishing the building slabs and 
scanning the soil beneath. The utility vaults and other “original” concrete pads from the 
buildings will be scanned in situ. Three Draft Survey Unit Project Reports (SUPRs) will be 
submitted to regulatory review following backfill activities at the site. The draft version of the 
Building 274 FSS is due to the BCT in September 2011. 
 
The Navy is awaiting review and concurrence from the CDPH on the B-140 technical 
memorandum and FSS. Mr. Miya thinks CDPH will be moving forward with the Building 140 
Discharge Channel Report. He thinks CDPH wants a meeting to discuss the technical 
memorandum and how the site got to this point and alternatives that were originally on the table. 
This will help them to decide if they need to survey the building or not. Mr. Forman asked if the 
Navy should expect two letters for Building 140 sites. Mr. Miya responded that the letter from 
CDPH for the discharge channel is being prepared, so the Navy should expect two letters from 
CDPH for the site. The Draft SUPR, the last Parcel B SUPR, for survey unit (SU)-186 was 
submitted to the regulatory agencies for comment on July 25, 2011. The draft Parcel B RACR 
will be submitted to the regulatory agencies after regulatory review of the TU-186 SUPR. The 
Navy is preparing responses to the regulatory comments on the draft Parcel G RACR. Mr. Miya 
will inform CDPH that the SU-204 Draft SUPR will be coming into review. SU-204 was 
backfilled on August 10, 2011, a Draft SUPR is under development for this work and the results 
will be incorporated into the Parcel G Final RACR. The UC-1/UC-2 RACR was issued final on 
March 2, 2011, and the Navy is awaiting a letter of concurrence. Mr. Forman noted that they are 
waiting for letters of concurrence from USEPA on the UC-1/UC-2 RACR. Mr. Cooper noticed 
that the UC-1/UC-2 RACR is not on the list of upcoming document submittal dates. Mr. Forman 
and Mr. Cooper requested that reports be left on this list until the regulatory agencies have 
provided concurrence. 
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Mr. Forman discussed the IR 7/18 modeling update. A meeting was held with DTSC, CDPH, 
and the Navy in Sacramento, California, on June 8, 2011. Mr. Forman mentioned that CDPH had 
conducted their post remediation scan of IR 7/18 and did not find elevated levels of radiological 
contamination at the site. The Navy received comments on the dose model and the Navy has 
revised the modeling and portions of licensed exemption package text based on those comments. 
Mr. Cooper noted that Mark Ripperda had attended that meeting and a copy of the changes 
should be sent to him. The Navy would like to have a follow-up meeting with CDPH in 
September 2011. Mr. Forman noted that the Navy is helping out the City by doing this modeling 
so that the City can pursue a license exemption package. Mr. Miya noted that if CDPH can’t do 
the meeting in September then they should think about scheduling the meeting in October 2011. 
 
Ms. Brownell commented to Mr. Miya that she was concerned about how one of CDPH’s 
comments on the Parcel E-2 Proposed Plan was worded and asked that he give them feedback on 
this comment.  
 
 
3.0 Polychlorinated Biphenyl Hot Spot Area Time Critical Removal Action 

(Chris Dirscherl, Navy) 

Mr. Dirscherl with Ms. Lara Urizar (Navy) provided an update on the polychlorinated biphenyl 
(PCB) hot spot time critical removal action (TCRA). Mr. Dirscherl pointed out the areas of 
excavation on a figures shown during the presentation. Tiers 3 and 5 excavation began in August 
2010. Tier 3 has been 100 percent excavated to a depth between 3 and 10 feet below ground 
surface (bgs) and confirmation samples have been collected. The final condition survey was 
completed on August 16, 2011, and sample results are pending. The next step is submittal of a 
final conditions survey package to RASO for review. There has been no over-excavation 
required in the Tier 5 grids. Mr. Cooper asked why the final condition survey is still pending. 
Ms. Urizar responded that the site has been cleaned up for lead and PCBs but they are still 
pending results for radiological samples.  
 
The Navy began excavation of Tier 2 on October 19, 2010. Excavation activities were halted in 
December 2010 through mid-April 2011. One hundred percent of grids in Tier 2 have been 
excavated, sampled, and backfilled with clean sand. Over-excavation was required in six grids. 
Over-excavations were completed with the exception of a Grid 177 sidewall. The constuction 
access road currently prevents over-excavation of the Grid 177 sidewall. The sidewall will be 
overexcavated after the geotechnical investigation.  
 
Tier 1 commenced excavation on May 11, 2011. Approximately 51 percent of the Tier 1 grids 
have been excavated, sampled, and backfilled. The Navy has received 92 percent of collected 
confirmation sample results, the remaining sample results are pending. Currently, two grids 
require over-excavation. Ms. Urizar asked Ms. Ulrika Messer (Shaw Group) what the current 
schedule is for overexcavation of the two remaining grids. Ms. Messer responded that they will 
complete Tier 1 within the next 2 weeks and they will pursue any contaminats that still need to 
be overexcavated at that point. The Navy presented a table during the presentation showing the 
confirmation sample results exceeding radiologial release criteria. All samples that exceeded the 
release criteria, exceeded it for Strontium-90, except for one sample that exceeded criteria for 
Radium-226. The Navy also presented a table with descriptions of radiological commodities that 
had been excavated at the site. Mr. Miya asked if they are able to identify what quadrant within 
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the grid the commodities came from. Ms. Urizar stated that they can track it back to the 
25-square-foot grid quadrant. The presentation showed numerous photographs of the radiological 
screening activities at Tier 1.  
 
The Navy began implementing material potentially presenting an explosive hazard (MPPEH) 
acceptance sampling procedures on July 5, 2011. The project is using a global positioning system 
(GPS) to locate 183 randomly generated 3- by 3-foot grid cells on each screening pad. An 
unexploded ordinance (UXO) technician investigates all metal responses and removes all metal 
greater than or equal to 20 millimeters before backfilling. Quality control is done by inspecting 
20 percent of all cells and if an object greater than 20 millimeters is found; a thorough review of 
procedures is conducted with the UXO technicians. In addition, an independent third party also 
inspects 20 percent of the grid cells and if they find an object greater than 20 millimeters, then 
the entire pad may need to be screened again. The Navy has reduced screening at Tier 1 material 
because 10 pads have been inspected without any MPPEH findings. To date, 12 material 
documented as safe (MDAS) items have been encountered and no munitions of explosive 
concern (MECS) has been found on the site. The Navy has screened and cleared 17 pads or 
approximately 3,400 cubic yards of soil so far.  
 
To date, 117 roll-off bins were filled with low-level radiological waste (LLRW). Approximately 
5,500 cubic yards of non-LLRW were transported by ITSI for offsite disposal. Water from Frac 
Tank #2 was used for dust control and then the frac tank was demobilized. The Navy continued 
erosion control and fence line inspections and continued collecting water samples outside of the 
turbidity curtain. The Navy continued air monitoring and have posted the air monitoring results 
on the Navy Web site.  
 
The Navy will continue the following field actions; implementing acceptance sampling for 
MPPEH clearence, excavting and over-excavations, recieve RASO approval on final conditions 
survey package for Tier 3, and re-commence Tier 5 excavation. The Navy will continue hot-spot 
excavation and soil screening through December 2011, demobalize in January 2012, and submit 
the draft RACR in March 2012. 
 
Mr. McGowan mentioned that site restoration activities are scheduled to begin during the winter 
and asked if this would have an effect on the site. Ms. Urizar noted that they do site restoration 
activities the entire year and would likely come back out to finish the activities during the spring 
time.  
 
4.0 Parcel C RU-C5 Groundwater Treatability Study Final Results (Hamide 

Kayaci, Navy) 

Mr. Forman introduced Ms. Tamzen Macbeth (CDM) and noted that knowledge gained on this 
project would be implemented at other groundwater remediation sites. Ms. Macbeth provided 
some background on the project. Building 134 was historically used for machine operations and 
contained a degreaser and a sump for seperating chlorinated solvents from sludge. The 
contaminants at the site are primarily chlorinated benzenes and ethenes, which were released in 
the subsurface where they exist as dense non aqueous phase liquid (DNAPL). The Navy 
conducted a treatability study to evaluate a multi-component treatment strategy for the source 
area and dissolved phase plume. Ms. Kayaci showed some pictures of the site and a three-
dimensional figure of the contaminants in the subsurface below the degreaser and sump. 
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Contaminats addressed at this site include 1,2 Dichlorobenzene (DBA), 1,3 DBA, 1,4 DBA, 
Chlorobenzene, Trichloroethene (PCE), Tetrachloroethene, cis-Dichloroethene (DCE), and vinyl 
chloride.  
 
The treatability study objectives included Treatment Components (TCs) 1 and 3 hydraulic 
fracturing and EHC (patented combination of controlled-release carbon and zero valent iron) 
injections, establish conditions to accelerate in situ degradatio of the volatile organic compounds 
(VOCs), and demonstrate 80 percent reduction of chlorinated VOCs parent compounds in 
groundwater compared to the baseline concentrations. TC 2 involved thermal conduction heating 
and the objectives are to evalute TCH for accelerating residual DNAPL removal and reduce 
chlorinated VOC concentrations in soil by at least 90 percent.  
 
Pre-desing characterization included installation of 22 borings and eight confirmation soil 
borings with DNAPL screening and sampling. The Navy estimated that there was approximately 
300 pounds of VOCs present in the source area with most of the contaminations resulting from 
tetrachloroethene and 1,2 DBA. Total mass in groundwater was estimated at 0.89 pound.  
 
TC 1 targeted the source area and TC 3 targeted the dissolved-phase plume. Hydraulic fracturing 
was used to enhance distribution of EHC, which couples in situ bioremediation and zero valent 
iron. The Navy conducted the farcture well installation and EHC dosing. Tiltmeter geophysics 
were used to conduct a detailed geophysical analysis and soil sampling to evaluate effectiveness 
at achieving desired amendment distribution. Analtyical data was collected from two monitoring 
events (1 and 4 months post-fracture) to evaluate treatment performance.  
 
The Navy advanced six source fracture wells and six plume fracture wells. The radius of 
amendment distribution was 15 to 20 feet from fracture location. They emplaced 13,419 pounds 
of amendment in source wells and 17,126 pounds in plume wells. Mr. Forman asked if 
emplacing that many pounds of amendment is normal when compared to other similar sites 
across the U.S. Ms. Macbeth stated that the dose of amendment is calculated based on the 
amount of contaminant in the subsurface. In addition, Ms. Macbeth added that once you fracture, 
the tragetory of the fracture is based on the geophysics in the subsurface. Ms. Macbeth  noted 
that they did have daylighting at some of the fracture locations where the amendment came back 
up to the surface because of the subsurface geology or subsurface structures. This happened 
when the fracture hit the footing of the building or encountered backfill material.  
 
The fracturing was tracked using tiltmeter geophysics which provides an estimate of frac extent, 
how the fracs are centered at the borhole, and how the frac propagates. The Navy analyzed the 
tiltmeter data from 60 of the 87 fractures and modeled those fractures for all boreholes except 
one. 
 
The TC 1 and TC 3 treatment volume was established 18 to 23 feet from the fracture boreholes. 
The Navy was able to achieve geochemical conditions conducive to reductive dechlorination was 
established in the treatment zone. For TC 3, only limited impact was observed at two of the well 
locations.   
 
TC 2 involved thermal conduction heating of the source zone. The Navy presented a map 
showing how the thermal conduction heating system was laid out at the site and a graph showing 
mass removal over the time that the source area was heated. Mr. Copper asked how the Navy 



HPNS BCT Meeting Minutes  
August 25, 2011 Page 7 

 

was sure that the area of influence was capturing all the vapors. Ms. Macbeth stated that they had 
several pressure measurement stations both in and outside the treatment area to maintain a 
negative pressure and ensure that they have a pressure gradient drawing into the treatment area. 
Mr. Cooper asked if there were any rogue fractures. Mr. Forman responded that these are micro 
fractures and the pressure from the earth will self seal the fractures after treatment. The Navy 
presented several graphs showing the chlorinated benzenes and ethenes reductions over time for 
individual well locations. The groundwater contaminant mass was estimated at 0.89 pound prior 
to treatment and 0.36 pound following treatment. The soil contamination was estimated at 
291 pounds prior to remediation and 22 pounds following remediation. While treatment was 
considered successful, some of the contaminat daughter products remain in the environment.  
 
The Navy decide to do LactOil injections to decrease concentrations of daughter products. 
LactOil is a combination of lactate (35 percent) and microemusified vegetable oil (45 percent). 
The LactOil injections were used as a polish to in combination with the TC 3 technology. Ms. 
Macbeth noted that biological degredation gets jump started by the lactate and the vegtable oil 
ensures that the degredation continues to occur over 1 to 2 years. The injections occurred in May 
2011. The LactOil injections increased the amount of carbon at the well locations where 
fracturing wasn’t as successful. After the injections, there was a uniform  decline indicating 
degredation is occurring. The Navy will need to continue to track concentrations in these wells to 
show how effective the LactOil injections were.  
 
The Navy presented post injection data collected from soil vapor samples. The soil vapor 
samples demostrated values higher than the screening criteria. Ms. Macbeth noted that 
groundwater temperaturs are at approximately 70 degrees Celsius (ºC) and are declining about 
10ºC per month. The temperatures are high and the thermal cap is in place and not yet at 
equilibrium. As the temperatures come down the biological dechlorination will increase.  
 
Conclusions drawn from TC 1 and TC 3 include fracture extent that ranged from 2.5 to 89 feet 
with an average extent from the borehole of 18 to 23 feet in the source area and 13 to 24 feet in 
the dissolved-phase plume. EHC was emplaced as discrete sheets with diffusion of amendments 
to groundwater effective at creating reducing within the source area and dissolved plume 
treatment areas. For TC 1 there was a 24 to 99.9 percent reduction in PCE and 1,2- 
dichloroethane (DCA) and 5 to 57 percent reduction in 1,2-, 1,3-, 1,4-DCB. PCE reduced to 
ethene through cis-DCE and vinyl chloride and the dichlorobenzenes predominately decreased to 
chlorobenzene with little benzene present 4 months after injection.  
 
Conclusions from TC 2 showed little to no reductive dechlorination observed at temperatures 
below 70ºC. TC 2 was effective at removing greater than 90 percent of the total VOC mass in 
soil, with the lowest removal observed for 1,2-DCB (86 percent) and highest for PCE 
(99.9 percent). Parent compounds in groundwater were reduced 50 to 93 percent for the DCBs 
except at one well location. Reductive daughter product concentrations reduced 61 to 99 percent 
for chlorobenzene/benzene except at two wells were it increased. The post-treatment polish from 
emplaced carbon and EHC will be evaluated over the next year.  
 
The Draft Treatability Study completion report will be submitted to the BCT on September 30, 
2011, and the Final Treatability Study will be issued in December 2011. 
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Mr. McGowan noted that at the beginning of the presentation, the goals listed included removing 
80 percent of the contaminant mass in groundwater and 90 percent of the DNAPL. It looks like 
the Navy got 90 percent of the DNAPL but only 60 percent reduction in groundwater. Ms. 
Macbeth  noted that groundwater only shows a small piece of the project. The mass in soil is 
much greater than the mass in groundwater because of the low soluability of the contaminants. 
So it takes just a small amount of residual mass in soil to create residual contaminant 
concentrations in groundwater. In addition, due to the high temperatures in the soil, that 
contaminant mass is preferrentially in groundwater because the soluability is higher at high 
temperatures. Mr. McGowan stated that it seems that setting a goal for groundwater is futile 
since there is so little contamination there to begin with and anything remaining in soil can move 
into the groundwater phase. He noted that the Navy might not want to put up a goal on the first 
slide that they can’t achieve. He also noted that the conclusions slide was a data table and instead 
the Navy should present the text of the conclusions from the project. Ms. Macbeth noted that she 
thinks the project is on track to achieve the site goals over the next year. Mr. Miya asked Ms. 
Macbeth if she thinks enough of the DNAPL contamination was removed from the subsurface to 
make a long-term difference at the site. Ms. Macbeth clarified that she thinks the DNAPL has 
been removed from the site. The remaining soil mass can act as a source of contamination in the 
system. Since 99 percent of the remaining contaminats in soil is 1,2-DCB and the other 
0.9 percent is 1,4-DCB, she is expecting that this contamination will persist longer than other 
types of chemicals found at the site. She thinks that the site will achieve project goals in roughly 
5 years. Mr. Miya asked her what affect will this treatment have on the soil gas concentrations in 
the area because the regulators are using soil gas as a driver for the institutional controls on 
HPNS. Will this treatability study result in soil vapor concentrations that are below action levels 
for institutional controls? Ms. Macbeth stated that based on the soil gas action levels, she 
believes that it would based on the current data that they have. Currently, the soil gas 
concentrations are coming as a result of concentrations in groundwater.  
 
As the subsurface cools and the microbiable degredation increases, she thinks that the rates will 
increase even more than what they saw during treatment since subsurface conditions will become 
optimal over the next year. However, she can’t guess when degredation will begin or how much 
mass will stay in soil as compared to groundwater. Mr. Miya noted that there alot of different 
things that need to come back to have equilibrium in the subsurface, he wondered how long 
would it take to reach this. Ms. Brasaemle noted that even if it takes 5 to 6 months for the 
temperatures to come down in the subsurface, they would still want the Navy to monitor the site 
for several years. Mr. Forman stated that the length of time of the monitoring would depend on 
the monitoring concentrations at the site. Mr. McGowan noted that the Navy needed to add this 
information to their conclusions, that they won’t know if site objectives were achieved for 
several years. Mr. Forman noted that the soil vapor question, might be addressed better at some 
time in the future.  
 

5.0 Early Transfer Schedule Update (Keith Forman, Navy) 

Mr. Forman noted that the Navy need more time for finishing the Final Parcel E Feasibility 
Study and this has cascadeing effects on the schedule. It appears that based on the current dates 
in the table, that Parcels E and F and going to take the longest to finish. Ms. Brownell noted that 
implementing the remedial design for Parcel E-2 will take many years. Parcel UC-3 is impacted 
by the Parcel E schedule because the site doesn’t exist until after the Parcel E Proposed Plan is 
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issued. At that point, Parcel UC-3 becomes a stand-along site and will be conveyed long before 
Parcel E. There is slight delay on the remedial design for Parcel C because the characterization 
studies need to be completed prior to issuing the final remedial design. Ms. Brownell asked why 
the Finding of Suitability to Transfer (FOST) and Finding of Suitability for Early Transfer 
(FOSET) dates are still “To Be Determined (TBD).” Ms. Lundgren (KCH) noted that Ms. Deb 
Theroux (Navy) thinks there is too much uncertainty at this time to put it in a schedule for the 
BCT meeting.  

6.0 Community Involvement Update (Keith Forman, Navy) 

Mr. Forman, noted that they had a very long meeting the previous night at the community 
meeting and Mr. Robinson was kind enough to stay longer and answer questions from 
community members. Mr. Robinson noted that his conversations continued for an hour after the 
meeting. Mr. Robinson provided an update on the community involvement activities and the path 
forward regarding community involvement. They are continuing to sign up people for bus tours 
on August 26 and 27, 2011. They currently have 40 people signed up for August 26 and 76 
people for August 27, 2011.  
 
Each bus tour will be approximately 1.5 hours and picked up a San Francisco City College or the 
Asian Pacific American Community Center (APACC) and John King Senior Center. There will 
be translators provided on the buses.  
 
Mr. Forman and Mr. Robinson met with the San Francisco Tabernacle Group and Michael 
Hammon and both groups requested a bus tour at a later date which the Navy will try to do for 
them. In addition, they met with Eric Smith, who would like Mr. Forman to join him on his radio 
show on KPOO again. They also met with Paul Schriener of Archamedes Banya, which will be a 
Russian bath house adjacent to the shipyard.  
 
Mr. Robinson noted that they sent our invitations to meet with Jaron Brown, Nyese Joshua, and 
Robert Van Houten but they did not respond to his invitations. USEPA will ask Mr. Brown and 
Ms. Joshua why they haven’t taken the opportunity to meet with Mr. Robinson. 
 
The last public meeting was on August 24 at APACC and they discussed the Parcel E-2 
Proposed Plan, which went smoothly. The upcoming meetings include the September 20, 2011 
Proposed Plan meeting at the Alex Pitcher Room. The final meeting will be December 7, 2011, 
at the YMCA, which will discuss the year in review. There will be a Navy presentation on the 
Parcel E-2 Proposed Plan to the San Francisco Community Advisory Committee (CAC) on 
October 17, 2011. Ms. Brownell asked if the Navy had recieved a request from the San Francisco 
Board of Supervisors. Mr. Forman responded that Navy senior managment is discussing this 
meeting with USEPA. Mr. Copper noted that he doesn’t believe that USEPA is planning on 
attending the meeting. Ms. Brownell noted that the proposed date of the meeting is October 24, 
2011. Ms. Brownell noted that it is not the Board of Supervisors intent to put the Navy and 
USEPA on the spot at the meeting rather it’s to educate people about what’s going on.  
 
Ms. Brownell noted that they had a meeting with the CAC subcommittee the preivous night and 
one of the main concerns with the generation of jobs in the community. They will be contacting 
the Navy to discuss job creation. Mr. Forman noted that they are setting up one of these meeting 
by the end of the year. The Navy will not do a meeting until there are jobs available.  
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Ms. Brownell asked that on the bus tours Mr. Forman should restate that HPNS is safe and they 
have the air monitoring to show for it.  
 
Mr. Forman asked the regulators how many would attend the bus tours. Mr. Miya will be on the 
Friday tours and Mr. Steenson will do the tours on Saturday. The regulators should meet the 
Navy at the front of the Base at 9:30 a.m. before they pick up the public.  
 
USEPA has requested a media tour on September 1, 2011. Mr. Cooper noted that the press 
release for the Proposed Plan should follow and be issued by September 2, 2011. 
  
 
7.0 Action Items/Future Meetings (Keith Forman, Navy) 

The next BCT meeting will be held on September 22, 2011, at the CH2M HILL Offices in 
Oakland, California. Action items are included as Attachment C.  
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ATTACHMENT A: 
HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M Hill Offices 
  155 Grand Avenue 

Oakland, CA 
Date/Time: August 25, 2011 / 10:00 a.m. 

 
 

Organization Name Phone Number E-Mail Address Present 
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 
 Melanie Kito 619-532-0787 melanie.kito@navy.mil  
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X 
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil  
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Zack Edwards 757-887-4692 zack.edwards@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
 Jackie Dunn 619-532-0777 jacqueline.dunn@navy.mil X 
 Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil  
 Chris Dirscherl 619-532-0932 chris.dirscherl@navy.mil X 
 Deb Theroux 619.532.0919 debra.theroux@navy.mil  
     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 
 Jackie Lane   Lane.jackie@epa.gov X 
     
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
     
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
 Kathleen Low  klow@waterboards.ca.gov X 
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov  
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov  
 Kurt Jackson    
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X 
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
 Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X 
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com  
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
     
Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 
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Organization Name Phone Number E-Mail Address Present 

     
Navy Contractors     
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com  
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com X 
     
Sealaska Environmental 
Services Lauren Cason 619-564-8329 lauren.cason@sealaska.com  
 Doug Peeler  doug.peeler@sealaska.com  
     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com  
 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  
 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com  
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
 Jamie Hamm 415-819-4971 Jamie.hamm@ch2m.com X 
     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com  
 John Sourial 415-848-7103 john.sourial@errg.com  
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com  
 Ken Leonard  kleonard@itsi.com  
     
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com  
     
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  
 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com  
     
Battelle Cannon Silver 619-424-7606 silverc@battelle.org  
 John Hardin 619-574-4827 hardinj@battelle.org  
     
MACTEC Alfonso Ang 415-278-2108 aang@mactec.com  
 Jeff Fenton    
 Ray Hendry 303-807-4421 lrhendy@mactec.com  
 Alfonso Ang 415-278-2108 aang@mactec.com X 
     
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
Circle Point Lawrence McGuire 415-227-1100 l.mcguire@circlepoint.com X 
 Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 
     
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com X 
 Matt Brookshire 858-268-3383 brookshirems@cdm.com  
     
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org X 
     
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov X 
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ATTACHMENT B: HPNS DOCUMENT REVIEW TABLE- DOCUMENT REVIEW COMPLETED 

   Submittal Expected 
Date 

 Agency Submittal of 
Comments 

  

Item Parcel Document Name Date for 
Comments 

Notes EPA DTSC RWQCB City of SF 

1 E Draft IR03 Work Plan 5/12/11 6/17/11  6/17/11 6/17/11 6/29/11 6/16/11 

2 E-2 Final Landfill Gas Monitoring Report for 
January - March 2011  

5/12/11 n/a      

3 E Final Parcel E Groundwater Treatability 
Study Technical Report 

5/18/11 n/a      

4 UC-3 Final Survey Unit Project Reports 
(SUPR) for Units 166, 169, 170, and 172 
Work Package 37 

5/19/11 n/a      

5 E-2 Draft Proposed Plan to BCT 5/23/11 7/11/11  7/8/11 6/29/11  7/11/11 

6 B Draft TM- Unrestricted Radiological 
Release of Building 140 Including the 
Suction Channel and Discharge Piping 

5/23/11 6/22/11  6/3/11 6/22/11  6/16/11 

7 UC-3 Final Survey Unit Project Reports 
(SUPR) for Units 180, 181, 185 and 188, 
Work Package 38 

5/24/11 n/a      

8 E Draft Final Status Survey Results, 
Building 704 Site 

5/25/11 6/24/11      

9 UC-3 Final Survey Unit Project Reports 
(SUPR) for Units 173, 174, 175, and 176, 
Work Package 39 

5/26/11 n/a      
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ATTACHMENT B: HPNS DOCUMENT REVIEW TABLE- DOCUMENT REVIEW COMPLETED (CONTINUED) 

   Submittal Expected 
Date 

 Agency Submittal of 
Comments 

  

Item Parcel Document Name Date for 
Comments 

Notes EPA DTSC RWQCB City of SF 

10 Basewide Final CIP 5/27/11 n/a      

11 C Final In Situ Anaerobic Bioremediation 
Treatability Study Completion Report,RU 
C-1, Building 253 

6/8/11 n/a      

12 Basewide Semiannual Groundwater Monitoring 
Report 

6/21/11 n/a   

13 UC-3 Final Survey Unit Project Reports (SUPR) for 
Units 177, 178, 179, 182, and 183, Work Package  
40` 

6/24/11 n/a   

14 E-2  ARARs Request Letter For Shipshielding Action 
Memorandum 

6/27/11 7/29/11  8/10/211  

15 UC-3 Final Survey Unit Project Reports (SUPR) for 
Units 184, 187, 189, and 190, Work Package # 41

6/28/11 n/a   

16 D-2 Draft Final FOST 6/29/11 7/29/11  7/29/11 7/25/011 7/29/11 

17 Basewide Basewide Stormwater Annual Report  6/29/11 n/a   

18 B,D-
1,G,UC-2 

Draft Soil Gas Survey Tech Memo 7/1/11 8/10/11 Comment 
Period 

Extended 

8/17/11 8/16/11 8/11/11 8/15/11 

19 B Revised Final Remedial Design Package Parcel 
B (Excluding IR Sites 7 and 18) 

7/5/11 n/a   
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ATTACHMENT B-1: DOCUMENTS CURRENTLY UNDER REVIEW 
   Submittal Expected 

Date 
 Agency Submittal of 

Comments 
  

Item Parcel Document Name Date for 
Comments 

Notes EPA DTSC RWQCB City of SF 

1 E Draft Final Parcel E Feasibility Study 7/8/11 8/11/11   8/23/11   

2 E-2/B Final Work Plan for Geotechnical Investigation at 
Parcel E-2 (IR Site 01/21) and Parcel B (IR Site 
26) 

7/8/11 n/a      

3 Basewide Final Survey Unit Project Reports Abstract for 
Sanitary Sewer and Strom Drain Removal 
Conducted After January 1, 2011 

7/8/11 n/a      

4 B,D-1,G Draft RACR with CSR for B,D-1, and G 
Hot Spots to BCT 

7/15/11 8/15/11   8/19/11 8/10/11 8/19/11 

5 E Final Final Status Survey Results, Building 701 
Site 

7/19/11 8/19/11      

6 B Final Technical Memorandum to Support 
Unrestricted Radiological Release of Building 140 
Including the Suction Channel and Discharge 
Piping.  

7/20/11 8/22/11      

7 B,C Draft Survey Unit 186 Project Report, Parcels B 
and C Sanitary Sewer and Storm Drain Removal 
Project 

7/25/11 8/26/11      

8 F Final Radiological Data Gap Investigation 
Work Plan 

8/1/11 n/a      

9 E-2 Draft Final Proposed Plan (BCT) 8/2/11 8/12/11  8/19/11  8/4/11 8/11/11 

10 B Final - Petroleum hydrocarbon Site 
Closeout Report Parcel B, Vol 1 and 2 

8/2/11 n/a      
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ATTACHMENT B-1: DOCUMENTS CURRENTLY UNDER REVIEW (CONTINUED) 
 
 

   Submittal Expected 
Date 

 Agency Submittal of 
Comments 

  

Item Parcel Document Name Date for 
Comments 

Notes EPA DTSC RWQCB City of SF 

11 E-2 Final Quarterly Gas Monitoring Report to 
BCT (For April through June 2011) 

8/10/11 n/a      

12 E-2 Final Annual Landfill Cap Operation and 
Maintenance Report for 2010-2011 

8/17/11 n/a      

13 C Draft Final Status Survey Results, Building 214 8/17/11 9/16/11      

14 C Draft Final Status Survey Results, Building 271 8/19/11 9/19/11      

15 E Final IR03 Work Plan 8/24/11 9/2/11 Concurrence     
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ATTACHMENT B-2: DOCUMENTS FOR UPCOMING REVIEW (NEXT THREE MONTHS) 
 

   Submittal Expected 
Date 

 Agency Submittal of 
Comments 

  

Item Parcel Document Name Date for 
Comments 

Notes EPA DTSC RWQCB City of SF 

1 C Draft TPH Work Plan  8/30/11 30 days from 
submittal date 

Date 
Tentative 

    

2 C Draft Pre-RA Initial Characterization 
Work Plan (RU C1, RU C4, RU C5) 

9/6/11 30 days from 
submittal date 

Date 
Tentative 

    

3 C Draft RU C2 Pre Remedial Action (RA) 
Initial Characterization Work Plan  

9/6/11 30 days from 
submittal date 

Date 
Tentative 

    

4 E Draft Final Parcel E  FS Radiological 
Addendum 

9/6/11 45 days from 
submittal date 

Date 
Tentative 

    

5 B,D-1,G Final RACR for B,D-1, and G Hot Spots  9/7/11 n/a Date 
Tentative 

    

6 E-2 Final Proposed Plan (Public) 9/7/11 n/a Date 
Tentative 

    

7 B,D-
1,G,UC-2 

Final Soil Gas Survey Tech Memo 9/9/11 n/a Date 
Tentative 

    

8 B Draft RACR for IR 7 and 18  9/15/11 30 days from 
submittal date 

Date 
Tentative 

    

9 C Draft RU C5 GWTS Completion Report  9/30/11 n/a Date 
Tentative 

    

10 E-2 Draft TCRA Action Memo for 
Shipshielding 

9/30/11 30 days from 
submittal date 

Date 
Tentative 

    

11 G Final Rad RACR 10/6/11 n/a Date 
Tentative 
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ATTACHMENT B-2: DOCUMENTS FOR UPCOMING REVIEW (NEXT THREE MONTHS, Continued) 
 

   Submittal Expected 
Date 

 Agency Submittal of 
Comments 

  

Item Parcel Document Name Date for 
Comments 

Notes EPA DTSC RWQCB City of SF 

12 
 

UC-3 Draft Rad RACR 10/14/11 30 days from 
submittal date 

Date 
Tentative 

    

13 C, E Draft Soil Vapor Sampling Work plan  10/26/11 30 days from 
submittal date 

Date 
Tentative 

    

14 C Final RU-C2 Pre Remedial Action  Initial 
Characterization Work Plan  

10/31/11 n/a Date 
Tentative 

    

15 E-2 Final Quarterly Gas Monitoring Report to 
BCT (For July through September 2011) 

11/2/11 n/a Date 
Tentative 

    

16 E Final Parcel E Feasibility Study 11/14/11 n/a Date 
Tentative 

    

17 E-2 Draft TCRA Work plan for Shipshielding 
Area 

11/15/11 30 days from 
submittal date 

Date 
Tentative 

    

18 B Final RACR for IR 7 and 18  11/18/11 n/a Date 
Tentative 

    

19 C Draft Final Pre-RA Initial Characterization 
Work Plan (RU C1, RU C4, RU C5) 

11/19/11 30 days from 
submittal date 

Date 
Tentative 

    

20 C Draft Final RU_C5 GWTS Completion 
Report  

11/23/11 30 days from 
submittal date 

Date 
Tentative 
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ATTACHMENT C: HPNS BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  
 

 

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 
Ryan Miya will talk to CDPH 
about comments on the Parcel E-
2 Proposed Plan  

Ryan Miya, DTSC  Ryan Miya, DTSC  

   
Outstanding Action 

Items 
  

2 

Revise RTCs to Mike McGowan 
explaining why Cancer Risk of 10 -4 is 
acceptable for Rad when 10-6 is used 
elsewhere at HPNS.  Also include this 
information in future executive 
summaries 

Navy  Yantos . 

3 
Develop estimate for mass of 
creosote removed from Bay  

Navy  Navy  

4 
Describe rad impacted 
designation areas on landside of 
Berths in Parcel B   

Navy  Navy .  

 


